



LIFE CLIMATE ACTION

Life PRIMES Project *LIFE14 CCA/IT/001280*

Preventing flooding RIsks by Making resilient communitiES

IV Visita di Monitoraggio **AZIONE F1 – Aspetti amministrativi**

15 Gennaio 2019

*Agenzia per la sicurezza territoriale e la protezione Civile - Regione Emilia-Romagna
viale Silvani 6 Bologna*

Lead Partner



Partner





ASPETTI AMMINISTRATIVI

**Organi di gestione
e controllo**

**Procedure
& Reporting**

**Documenti
di gestione
e controllo**



Organi di gestione e controllo

Gruppo di lavoro

ArPCiv – ER

Determinazione n° 1145 del 05/04/2018
Integrazione del Gruppo di lavoro
Aggiornamento dello Steering Committee
(DPC/2017/3967 del 21/11/2017)

RA

Estensione delle competenze ad alcuni
componenti del Gruppo di lavoro
Comunicazione prot. n. RA/0277722/17
dated 31/10/2017

RM

DGR 1665 DEL 30/12/2016
Modifica Rappresentante legale
Lettere prot. 13194461 del 12/02/2018
Modifiche Gruppo di lavoro

Steering Committee Technical Scientific Board

ARPAE

Conferimento ad interim dell'incarico
dirigenziale di Direttore Servizio Idro-Meteo-Clima (SC)

- **Tiziana Paccagnella**

Deliberazione n.2017-88 del 01/09/2017

Comunicazione via PEC ad ArPCiv-ER nota
PGSIM/2017/1626

SC/TSB

- **Sandro Nanni**

Advisory Board

ArPCiv-ER

Nominati i 3 Membri dell'Advisory
Board (4° TSB):

- **Costantino Marmo**
- **Nicola Berni,**
- **Sergio Castellari**



Reporting

I Progress report **30/10/2016**

Mid-term Report **30/09/2017 (valutazione positiva 15/01/2018)**

(inviato in data 25/10/2017 e ulteriori integrazioni ai doc. finanziari il 22/11/2017)

II Progress report **30/09/2018 (valutazione positiva 17/12/2018)**

(inviato in data 16/10/2018)

Monitoraggio trimestrale amministrativo, tecnico, finanziario
(10 monitoraggi già effettuati). **Aggiornamento al 30/09/2018**

Emendamento al GA: **richiesta di proroga al 31/12/2018 (approvato il 13/04/2018)**



Documenti di gestione e controllo

Monitoring Protocol

Documento contenente le procedure per il monitoraggio sia dell'andamento delle attività di progetto che del loro impatto.

2 tipi di monitoraggio

F3.1 MONITORAGGIO AMMINISTRATIVO, TECNICO E FINANZIARIO

F3.2 MONITORAGGIO DELL'IMPATTO E DEI BENEFICI DEL PROGETTO



F3.1 MONITORAGGIO AMMINISTRATIVO, TECNICO E FINANZIARIO

ACTION F1 “PROJECT MANAGEMENT & CONTROL”

end date 31/12/2018

INDICATORE	MID –TERM REPORT	STATO ATTUALE
N° of participants to SC and N. participants to TSB	70 SC / 97 TSB	132 SC/ 145 TSB
% participation to the meetings	95%	95%
N° of SC meetings and TSB meetings	4 SC/5 TSB	6 SC/8 TSB
- respect of time to present the reports to the project manager,	-	circa 5-10
respect of date to submit the progress, mid-term and final reports to the Commission by the coordinating beneficiary.	Yes, according to a request of postponement of 3 months (both the 1 progress report and the Mid-term report) accepted by EASME	Yes, according to the project amendment
- % of internal and official documents created only with electronic support without the use of paper;	-	85%
- % of meetings participants coming with public transports (to be asked at registration desk)	-	60%
- % of green public procurement related to meetings material.	-	-



F3.1 MONITORAGGIO AMMINISTRATIVO, TECNICO E FINANZIARIO

ACTION F3 “MONITORING OF THE PROJECT PROGRESS”

end date 31/12/2018

INDICATORE	MID - TERM REPORT	STATO ATTUALE
n° of internal meetings (via the project website) organized	4	7
- n° of explanatory minutes	7	9
- n° of modification occurred in the contingency plan	1	2
- n° of meetings of the Technical-Scientific Board	5	8
- n° of participant to Technical-Scientific Board	97	145
- n° of participants/workshop	51	446
- n° of experts involved in the PRIMES workshop	17	38



F1 Deliverable



F.1 Project Management and monitoring of the project progress

Name of the Deliverables	Deadline	Deviations	Motivations
Quality and Contingency Plan	12/2015	03/2017	Set up with the External Assistance
6 SC minutes	07/2018	11/2018	Scadenza riallineata con la richiesta di emendamento
9 TSB minutes	07/2018	11/2018	Scadenza riallineata con la richiesta di emendamento
Monitoring Protocol	10/2015	03/2017	Set up with the External Assistance
Final Report	09/2018	03/2019	Scadenza riallineata con la richiesta di emendamento



F3 Deliverable



F.1 Project Management and monitoring of the project progress

Name of the Deliverables	Deadline	Deviations	Motivations
Set of quantitative and qualitative indicators in the Monitoring Protocol	12/2015	09/2016	Inviato insieme al PR



F3 Milestone

F3 Monitoring of the project progress

Milestones names	Deadline	Deviations	Motivations
Starting Conference	12/2015	09/2017	
I Progress Report	06/2016	09/2016	Proroga richiesta per procedura aperta per gara AT
II Progress Report	03/2018	09/2018	Scadenza riallineata con la richiesta di emendamento
Mid-Term Report	04/2017	09/2017	Tempi lunghi per affidamento AT; eventi sismici; soglia di spesa RM e RA
Final Report	10/2018	03/2019	Scadenza riallineata con la richiesta di emendamento



Thanks for your attention



www.facebook.com/lifepimes



www.lifepimes.eu



www.twitter.com/lifepimes

Lead Partner



Agenzia per la sicurezza territoriale e la protezione civile

Partner



Direzione Generale
Cura del Territorio e dell'Ambiente

